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Section 703 Capital Modification Submittal / Phase 1 Improvements

LIST OF EXHIBITS

Exhibit (1) Reason for the Capital Modification

Exhibit (if)  Description of the Capital Modification

Exhibit (iii) ~ Startup and Testing Program

Exhibit (iv)  Construction Price

Exhibit (v)  Construction Schedule

Exhibit (vi)  Draw-down Schedule

Exhibit (vii)) Adjustment to the Service Fee (To Be Determined)

Exhibit (viii) Effect of Capital Modifications on Veolia’s Obligations (To Be Determined)
Exhibit (ix)  Financing Pursuant to Article VI (To Be Determined)

** Please note this Agreement, and the obligations contained therein, shall not be binding
nor take effect until the Parties have reached mutual agreement on the scope of work and
all terms, Veolia has received requisite internal approvals under its governance procedures,
and the Parties have executed the Agreement. **
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Exhibit (i)
Reason for the Capital Modification

In April 2015, USEPA and MassDEP issued the City a final discharge permit. The permit
included several changes from the previous permit; most notably, it contained a Total Nitrogen
Limit of 210 Ibs/day (3 mg/L at the ADF of 8.4 MGD). The permit also identified the receiving
water (the Taunton River) as salt water, which negated any need for a phosphorus limit on the
discharge.

Process improvements, sizing and equipment selection is a function of influent flow rates and
pollutant loadings. Influent flows are expected to increase from the current annual average
monthly flow of 6.7 mgd during a year with average rainfall to 10.2 mgd by the year 2037. The
presently permitted discharge flow rate for the WWTF is 8.4 mgd. Pollutant loads will also
increase from the present design values as the existing facility was designed around very weak
influent wastewater characteristics. The current design influent concentrations for BOD, TSS
and TKN are 174 mg/l, 175.4 mg/l and 28.8 mg/l, respectively. These concentrations have
proven to be low compared with actual concentrations.

Several improvements are recommended to improve facility performance and increase treatment
capacity.

1) Additional Capacity. The Main Lift Pump Station is currently being replaced, which will
increase peak flow to the WWTF from 22.4 MGD (20 MGD Actual Capacity) to 25 MGD. If
determined to be necessary in the future to further abate the City’s CSO, the existing Main
Lift Station will be retrofitted to deliver an additional 5 MGD to the WWTF for treatment
under a high flow management plan.

2) General Upgrade. The WWTF was originally constructed in 1950, with significant upgrades
in 1978 and 2000. Much of the existing equipment is beyond its design life, and buildings are
aging and inefficient.

3) Headworks. Excessive humidity and inadequate ventilation in the metal screenings building
has caused corrosion of the structure, piping, and equipment. The building needs to be
replaced. The configuration of the headworks with grit removal ahead of the screenings
facility is reverse of that of a typical installation.

4) Existing Primary Clarifiers. Due to their age, the primary clarifier mechanisms, primary
sludge pumps, and all valves in the sludge withdrawal piping and on the pump discharges
require replacement.

5) Disinfection. The existing disinfection system and tankage is inadequate to properly treat the
increased design flow incorporated into the facility upgrade. The higher design flow
associated with the upgrade will necessitate construction of additional disinfection capacity.

6) Building Systems. Most of the WWTF buildings were constructed during the 1975 upgrade,
and some date back to the original plant construction in 1950. Buildings do not meet current
building codes, and have old utility systems (plumbing, electrical, HVAC, etc.). Electrical
and plumbing systems will require updating as part of the WWTF upgrade. Windows, doors,
and roofs on all buildings need replacement.
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7) Plant Water. The plant water system provides facility effluent water to be used by the
headworks, gravity thickeners, plant hydrants, washdown water, and polymer system. The
current system is functional, but is currently operated at a very high pressure setpoint to
maintain proper pressure and flowrate in the headworks. The planned upgrade of the facility
will result in additional plant water requirements. Changes in the facility’s needs will result
in significant changes to the plant water system. A new plant water system will be installed
as part of the facility upgrade.

Proposed Improvements are listed in Exhibit (i1)



October 12. 2020

Exhibit (ii)
Description of the Capital Modification

Equipment will be upgraded at the Wastewater Treatment Facility. The facility is located at 825
West Water Street, Taunton, MA. This scope of Work is based on the Preliminary Design Report
dated September 2019, Progress Set of Engineering Documents dated October 2020 prepared by
Beta Group, Inc. for the City of Taunton.
1) Phase 1 Improvements Construction

2)

a)
b)
c)
d)
e)
f)
g)

Replacement of the Headworks, including lime silo

Retrofit of three (3) existing Primary Clarifiers

Construction of one new Primary Clarifier

Replacement of disinfection pumps, piping, and sodium hypochlorite tank
Expansion of the chlorine contact chamber

Replacement of dechlorination pumps

Replacement of building systems and architectural improvements for the
Administration/Operations Building and solids handling building
Construction of a new blower and electrical building (blowers to be part of Phase 2)
Replacement of the plant water system

Demolition and re-purposing existing lime room as a workshop space
Installation of new SCADA system and associated instrumentation

Phase 1 Improvements Engineering

a)

The City is responsible for preparation of the engineering plans and specifications. The
City has hired Beta Group, Inc. as its design engineer. Veolia is responsible to the City for
the preparation of procurement documents, bid solicitation, construction, and startup of
the project, but shall have no responsibility of any kind whatsoever for the engineering
plans and specifications, or for any errors, omissions or deficiencies thereof. City, or its
design engineer, shall:
1) Complete all site surveying and geotechnical investigations needed.
ii) Evaluate permitting requirements.
ii1) Prepare a basis of design.
iv) Prepare all design documents, including but not limited to:

(1) P&IDs

(2) General facility layout & site positioning

(3) General equipment layout configuration

(4) Process equipment design & specifications

(5) Electrical & process mechanical configuration

(6) SCADA platform

(7) Structural development

(8) Site development

(9) Architectural design development
v) Prepare engineer’s cost estimates.
vi) Submittal Reviews
vii) Respond to Requests for Information (RFI)
viil)  Record Drawings
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3) General

a)

b)
c)

Include participation of Disadvantaged Business Enterprise (DBE) subcontractors at the
level required to meet SRF funding requirements in the engineering scope of services.
All Subcontractors shall be subject to the approval of the City

All subcontracts shall be based on Veolia Terms and Conditions.

4) Construction Management

a)

b)

c)

Contractor & materials procurement

1) Initiate key equipment purchasing, coordinated through Veolia purchasing group.
Review and approve all purchase orders issued on the project.

i1) Develop the required bid packages and support the solicitation by invitation,
discipline bids reflecting the following scopes or combinations there-of:

(1) Building / Mechanical

(2) Electrical

(3) Instrumentation.

(4) Sole-source selected equipment, if necessary. This will be other process
equipment and may include electrical gear, pumps, mixers, etc.

ii1) Veolia will act as the construction manager during construction and hire
subcontractors, as required, to complete the construction. Solicit bids from three (3)
or more qualified contractors for each construction discipline (final content of each
bid package will be agreed to with the City and may include more than one
construction discipline) indicated above and award a contract to the lowest bidder
who is determined to be responsible and qualified and who has satisfactorily
demonstrated an ability to perform the work as required. Veolia reserves the right to
sole source work if it is in the best interest of the Phase 1 Improvements. Any sole
source procurement will be approved by the City.

iv) Support the award of project discipline bids — Update and issue construction
documents stamped by the discipline P.E. or Architect and stamped “Issued for
Construction.” The issuance of these documents initializes the beginning of the
construction phase for that discipline’s work.

v) Performance and Payment Bonds to be provided by Construction Subcontractors with
Dual Obligee Bonds listing Veolia and the City of Taunton as Obligees.

Generation & maintenance of project schedules

1) Develop project Maintenance of Operation Plan (MOPO) (execution plan) to define
how disruption to the wastewater pumping service will be minimized. Detailed
MOPO sequencing of construction plan to be incorporated into discipline bid
documents.

i1) Finalize Project Schedule — develop the final project schedule after receipt of all
subcontract bids, to be updated on a monthly basis.

iii) Review project schedule/coordinate impact on wastewater systems operation — update
project execution plan including MOPO.

iv) Develop and maintain construction schedule for duration of project w/monthly
updates

v) Provide progress projections with cash flow analysis for City use, monthly cost
requisition submittals.

Document control and submittal processing

2
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e)
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1) Review and maintain complete shop drawing records, as-built construction records
Preparation & maintenance of daily field reports
Processing & dissemination of field clarification requests
1) Address/manage all Requests for Information (“RFI”’) from discipline contractors
i1) Coordinate engineering support from the design engineers for RFI from contractors.
Coordination of testing & inspections
i) Develop quality assurance / quality control (“QA/QC”) program for the project to
include all materials testing, equipment start-up and testing — to be finalized when all
equipment purchased.
Monitoring field progress and reporting same
Maintenance of project budget
1) Respond to any request for contract change orders, manage project claims to
minimize project impact, notify City of change orders or claim notices received, their
disposition, provide review of legitimacy, and confirm any associated costs.
Supervise construction installation activities
1) Provide resident services during active construction to oversee the execution of the
construction with coordination/management of the discipline contracts by Veolia.
i1) Coordinate and directly manage all contractor activity on-site.
ii1) Attend weekly construction meetings during active construction
Evaluation of scope & pricing on any Change Order requests
Monitor contractor’s field safety program
1) Develop, manage, and supervise the on-site project Safety program, including any
contractor/sub-contractor activities.
Construction Review
1) Construction Review Intent
(1) The City, or its agent, will review, monitor, and, as it deems necessary, inspect
the Phase 1 Improvements Construction to ensure conformance to the Design
Requirements a. In addition, the City, or its agent, shall review the progress of
construction to verify payment for services.
i1) City Access, Review Meetings
(1) The City shall have access to the Phase 1 Improvements at all times. Veolia shall
report to the City monthly, hold monthly progress review meetings with the City,
and otherwise solicit the City’s input to the process as required. Veolia shall
record the minutes of all meetings and construction progress, and provide the City
with copies of minutes and documentation of said meetings.

m) Construction Submittals

1) Veolia shall identify the key submittals to be prepared by Veolia and the expected
submittal dates. The City shall designate the number of copies of submittals and
distribution.

i1) The following documents shall be provided to the City for review.

(1) Shop Drawings
(a) All major process shop drawings shall be available to the City for review and
comment.
(2) Product Data
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(a) Product data shall include, but not be limited to standard prepared data for
manufactured products (sometimes referred to as catalog data), such as the
manufacturer's product specification and installation instructions, availability
of colors and patterns, roughing-in diagrams and templates, catalog cuts,
product photographs, standard wiring diagrams, printed performance curves
and operational-range diagrams, production or quality control inspection and
test reports and certifications, recommended spare parts listing, and printed
product warranties, as applicable to the Phase 1 Improvements Construction.

(3) Samples

(a) Samples shall include, but not be limited to, physical examples of the work
such as sections of manufactured or fabricated work, small cuts, or containers
of materials, complete units of repetitively-used products, and
color/texture/pattern swatches, as applicable to the Phase 1 Improvements
Construction.

(4) Review Procedures and Time Periods

(a) The City will complete its review of each construction submission within five
(5) Business Days of receipt, or such longer period as the parties may agree,
and will either take no exceptions with said construction submission, or will
notify Veolia of any concerns, problems, non-approval on noncompliance of
such submission within that time. If the City does not respond within that
time, the submission shall be deemed approved by the City. If any such
submission is not approved by the City, Veolia will resubmit with
modification as identified by the City, and the City's review and comment
period upon each such resubmission shall be five (5) Business Days. If Phase
1 Improvements Construction is delayed by virtue of the City’s failure to
identify reasons for rejection of a submittal, an equitable cost and/or schedule
adjustment to reflect the direct consequences of the resulting delay shall be
executed as a Change Order; provided that Veolia shall have provided to the
City written notice reminding the City of this provision and of the City's
failure to respond to a particular submittal at the expiration of the applicable
period.

n) Format for Construction Submittals
1) Submittals shall contain:
(1) The date of submission, noting whether it is an original submission or a
resubmission.
(2) The Project title and number.
(3) The names of:

(a) Contractor

(b) Supplier

(c) Manufacturer

(4) Identification of any deviations from design requirements.
(5) Massachusetts P.E., if necessary
5) Project close-out
1) Develop project punch list and manage completion of all work.
1) Provide contractors releases from all sub-contractors.

4
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ii1) Make revisions to construction drawings (red lines) and submit to City’s Engineer
iv) Complete all punch-list items
v) Turn-over of all pertinent project records, shop drawings, etc.
6) Phase 1 Improvements Construction - Specifications & Drawings

a) Progress Set of Engineering Documents prepared by Beta Group, Inc. for the City of
Taunton dated October 2020.

b) Application for Financial Assistance, Clean Water State Revolving Fund, Construction
Stage, February 2019
1) App D, Model Sub-Agreement Provisions [include in all subcontracts as well]
i1) App F, D/MBE and D/WBE Forms [include in all subcontracts as well]
ii1) App G, Statement of Tax Compliance [include in all subcontracts as well]
iv) App J, American Iron and Steel Requirements [include in all subcontracts as well]
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Exhibit (iii)
Startup and Testing Program

1) Start-up and testing of process equipment

a)

b)

d)

Support the installation of all process equipment, with the review of appropriate testing to

confirm correct installation.

Testing of equipment and systems will occur in two phases: Start-Up Test(s) and the

Acceptance Test. The formal Acceptance Test and procedures plan will be submitted to

the City after the engineering documents and O&M manuals are completed.

Start-Up Test

1) In the initial phase, Start-Up Testing of equipment and subsystems will be completed
to demonstrate that each is installed correctly, functions as intended, and meets the
applicable conditions specified. Start-Up Testing will occur once the equipment or
subsystems have been installed and are mechanically and electrically complete. A
description of the Start-Up Tests will be outlined in a detailed Start-Up Plan prepared
by Veolia specifically for this Amendment. The Start-Up Test will include, as
applicable:
(1) Run tests to check motor vibration, temperature, and noise.
(2) Functional test of controls and instruments, including the interface with the

SCADA system.

(3) For pumps and blowers — measurement of flow vs. head at three points on the
pump curve.

(4) Additional equipment-specific tests in accordance with good and accepted
practice.

i1) The process equipment and subsystems will be subjected to performance tests to
demonstrate that when the Phase 1 Improvements are completed, they can perform in
accordance with the specifications.

ii1) To the extent practicable, all equipment and sub-systems shall be demonstrated to
operate properly over all specified hydraulic and treatment process conditions.

iv) The process equipment supplier shall be required to conduct a performance test on
their equipment after installation. Veolia shall direct and oversee the Performance
Test as mutually agreed to and appropriate for the system being tested.

Acceptance Test

1) Upon successful completion of the Start-Up Test, the second phase, the Acceptance
Test will occur. The Acceptance Test will be conducted in accordance with the
Acceptance Test plan, to be prepared by Veolia specifically for the Upgrade. The
Acceptance Test is to demonstrate that the completed work functions as intended and
meets the design requirements. The Acceptance Test is to be conducted over the full
design range of the Phase 1 Improvements to the extent practicable.

i1) The Acceptance Test will include various sub-tests all conducted within a 30-day
period prior to the plant Acceptance Test which will have a duration of 48 hours.

ii1) The Acceptance Test will include:

(1) Name of equipment/system and reference to the specific equipment/system
information provided in the Start-Up Plan.

1
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(2) Testing Schedule and duration with proposed dates and times for testing each item
of equipment/system.

(3) Summary of power, lighting, chemicals, water, sludge, test equipment, etc. needs
required to conduct the testing.

(4) Outline of specific responsibilities of Veolia operators, manufacturer
representatives, or factory personnel during the test period.

(5) Detailed description of the step-by-step testing requirements, with appropriate
references to standardized testing and process control procedures and laboratory
analyses.

(6) Samples of forms to be used to collect and record test data, and to present
tabulated test results.

(7) Summary of how the acceptance test data collected will be interpreted and
protocol for determining that the specific performance criteria of discharge permit
will be met.

(8) Description of equipment/system limits that identify conditions that the
equipment/system will only be allowed to be operated within and that are in
accordance with the design criteria.

(9) Simulated Power Outage
(a) A simulated power outage test will be conducted to demonstrate proper switch

over to standby power and full restart and all Phase 1 Improvements
components to pre-power loss conditions.

(10) SCADA System Functional Test
(a) A 30-day continuous demonstration test will be conducted to demonstrate

proper operation of the SCADA System. All controls and functions will be
demonstrated during the test.
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Exhibit (iv)
Contract Price

1. The City shall pay Veolia for completion of the Phase 1 Improvements a sum equal to the
Total Contract Price of the Phase 1 Improvements. Total Contract Price of the Phase 1
Improvements includes, but is not limited to:

a.

b
C
d
€
f.
g.
h
1.
j.
k
L.
m.

Payroll costs for the employees in the direct employ of Veolia.

Cost of all materials incorporated into the Work.

Payments made by Veolia to subcontractors.

Costs of special consultants employed for services related to the Work.
Cost of transportation, travel, and subsistence costs for Veolia employees.
Cost of consumables.

Cost of rentals of equipment.

Cost of sales, consumer, use, or similar taxes.

Cost of utilities, fuel, and sanitary facilities.

Cost of telephone service, express delivery.

Cost of bonds and insurance.

Capital ProgramManagement Fee.

Project contingency

2. Total Contract Price

a.

After Completion of the Subcontractor and Materials Procurement, Total Contract
Price will include:
i.  Construction Cost for Equipment & Subcontractors. A 10.0% Fee and a

10.0% Contingency will be added to the Equipment and Subcontractor

Costs.

ii.  Fixed Fee for Capital Program Management Services.
iii.  Project Contingency Use

a. Use of the shared project contingency will be mutually agreed
upon by the City and Veolia. Veolia and the City will share in a
50/50% split of the unused contingency upon final completion of
the project.

b. The City’s portion of the unused project contingency can be used,
as directed and approved by the City, for City requested
Modifications, existing planned project phases not yet completed,
or to build new project phases associated with the Upgrade.

iv.  The aggregate amounts of Items i — iii will be the Total Contract Price.
v.  The Schedule of Values will be updated to reflect the Total Contract Price.



b. Total Contract Price:

City of Taunton, Massachusetts
Phase 1 Improvements

October 12. 2020

PRELIMINARY BUDGET, TOTAL CONTRACT PRICE

ITEM 1 - CONSTRUCTION
Headworks Facility
New Primary Clarifier & Flow Distribution Box
Rehabilitate Existing Primary Clarifiers
Chlorine Contact Tank Improvements
Emergency Generator & Switchgear
Site Improvements & Grading
SCADA Upgrade
Architectural Improvements
Odor Control
Chemical Feed Systems
Yard Piping & Misc Equipment
Equipment and Subcontractor Subtotal
Veolia OH&P (10%)
Shared Contingency (10%)
Veolia General Liability Insurance

ITEM 1 - CONSTRUCTION TOTAL

ITEM 2 - CAPITAL PROGRAM MANAGEMENT
Veolia CPM Fee - 18 months, on-site construction

TOTAL CONTRACT PRICE - ITEM 1 + ITEM 2

$2,500,000
$2,000,000
$2,400,000
$1,500,000
$1,100,000
$1,000,000
$3,000,000
$2,600,000
$500,000
$550,000
$1,500,000
$18,650,000
$1,865,000
$1,865,000
$333,200

$22,713,200

$1,048,234

$23,761,434

NOTE: BASED ON ENGINEER’S PRELIMINARY DESIGN REPORT DATED

9/20/2019 - WILL BE FINALIZED ONCE EQUIPMENT AND SUBCONTRACTOR

BIDS ARE RECEIVED.

c. Qualifications:
i.  The City will pay all permit costs.

ii.  Police Details - City shall provide police details for all local public ways,

if needed.
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Sales and use taxes are the City’s responsibility and are not included in the
Total Contract Price.

Testing, storage, removal, and disposal of hazardous or contaminated
materials is not included.

The City will pay all Engineering Fees. Beta Group Inc. will have sole
responsibility for the Engineering Documents, including any errors,
omissions and deficiencies thereof. Veolia makes no warranty with respect
to the Engineering Documents.

The City will pay all Utility Fees.

To the fullest extent permitted by law and notwithstanding any other
provision of the Service Contract, Veolia's liability for performance or
nonperformance of any obligation arising under the Service Contract
(whether arising under breach of contract, tort, strict liability, or any other
theory of law or equity) in connection with the Capital Modification
herein described, including, but not limited to its indemnity and warranty
obligations, shall not exceed the Total Contract Price (as used herein)
cumulatively; provided that the foregoing limitation shall not apply to any
insurance proceeds or from losses resulting from the gross negligence or
willful misconduct of Veolia or Veolia's subcontractors, employees or
agents. IN NO EVENT SHALL VEOLIA OR ANY OF ITS
REPRESENTATIVES OR AFFILIATES BE LIABLE FOR
CONSEQUENTIAL, INDIRECT, INCIDENTAL, SPECIAL,
EXEMPLARY, PUNITIVE OR ENHANCED DAMAGES ARISING
UNDER THE SERVICE AGREEMENT IN CONNECTION WITH THE
CAPITAL MODIFICATION HEREIN DESCRIBED.

3. Payment Procedures

Veolia shall submit and the City will process Applications for Payment.

The Schedule of Values will serve as the basis for payment and will be
incorporated into a form of Application of Payment acceptable to the City.
Changes to the Schedule of Values shall have revised values approved by the City.
Work completed to date measured as a percentage of the total work shall be
submitted by Veolia and substantiated as required by the City.

a.
b.
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Exhibit (v)
Construction Schedule

Hlustrative Schedule
PROJECT CONSTRUCTION SCHEDULE: The Phase 1 Improvements project work shall
commence on a date coordinated with the City. A detailed construction schedule will be
distributed within ten days of the issuance of the notice to proceed.

1. Project Timeline date 6/19/2020
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Exhibit (vi)
Draw-down Schedule

Estimated Drawdown Schedule:

Month Running Total

Jun 2021 25,000 25,000
Jul 2021 25,000 50,000
Aug 2021 25,000 75,000
Sep 2021 25,000 100,000
Oct 2021 100,000 200,000
Nov 2021 500,000 700,000
Dec 2021 1,000,000 1,700,000
Jan 2022 1,500,000 3,200,000
Feb 2022 2,000,000 5,200,000
Mar 2022 2,500,000 7,700,000
Apr 2022 3,000,000 10,700,000
May 2022 3,500,000 14,200,000
Jun 2022 3,000,000 17,200,000
Jul 2022 2,500,000 19,700,000
Aug 2022 1,700,000 21,400,000
Sep 2022 1,000,000 22,400,000
Oct 2022 1,000,000 23,400,000
Nov 2022 361,434 23,761,434
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ATTACHMENT 1
Form of Performance and Pavment Bonds

[Veolia is not including a separate Veolia Bond in the pricing. Veolia anticipates that the City of
Taunton will accept dual obligee bonds from the Veolia subcontractor(s)]
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PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS: That we

Veolia Water North America-Northeast, LL.C
(Name of Contractor)

aLLC hereinafter called "Principal" and
(Corporation, Partnership, Joint Venture or Individual)

of State of
(Surety) (City)

hereinafter called the "Surety" and licensed by the State Division of Insurance to do business
under the laws of the Commonwealth of Massachusetts, are held and firmly bound to the City of
Taunton, Massachusetts, hereinafter called "Owner", in the penal sum of

($ ) in lawful money of the United States, for
the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that whereas the Principal has entered into a
certain contract with the Owner (the "Construction Contract"), dated the dated the
day of ,20 , for the construction described as follows:

Phase 1 Improvements

NOW, THEREFORE, if the Principal shall well, truly and faithfully perform its duties, all the
undertakings, covenants, terms, conditions, and agreements of the Construction Contract during
the original term thereof, and any extensions thereof which may be granted by the Owner, with
or without notice to the Surety, and if he shall satisfy all claims and demands incurred under the
Construction Contract, and shall fully indemnify and save harmless the Owner from all costs and
damages which it may suffer by reason of failure to do so, and shall reimburse and repay the
Owner all outlay and expense which the Owner may incur in making good any default, then this
obligation shall be void; otherwise, this obligation shall remain in full force and effect.

PROVIDED, FURTHER, that the Surety's obligation under this Bond shall arise after (1) the
Owner has declared the Principal in default of the Construction Contract or any provision
thereof, or (2) has declared that the Principal has failed, or is otherwise unable or unwilling, to
execute the work consistent with, and in conformance to, the Construction Contract (collectively
referred to as a "Contractor Default"). The determination of a Contractor Default shall be made
solely by the Owner. The Owner need not terminate the Construction Contract to declare a
Contractor Default or to invoke its rights under this Bond.

When the Surety's obligation under this Bond arises, the Surety, at its sole expense and at the
consent and election of the Owner, shall promptly take one of following steps: (1) arrange for the
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Principal to perform and complete the work of the Construction Contract; (2) arrange for a
contractor other than the Principal to perform and complete the work of the Construction
Contract; (3) reimburse the Owner, in a manner and at such time as the Owner shall reasonably
decide, for all costs and expenses incurred by the Owner in performing and completing the work
of the Construction Contract. Surety will keep Owner reasonably informed of the progress,
status, and results of any investigation of any claim of the Owner.

If the Surety does not proceed as provided in this Bond with due diligence and all deliberate
speed, the Surety shall be deemed to be in default of this Bond, and the Owner shall be entitled
to enforce any remedy available to the Owner.

After the Surety's obligation under this Bond arises, the Surety is obligated, to the limit of the
amounts of this Bond, for (1) the correction of defective work and completion of the
Construction Contract; (2) additional design, professional services, and legal costs, including
attorney's fees, resulting from the Contractor Default or from the default of the Surety under this
Bond; (3) any additional work beyond the Construction Contract made necessary by the
Contractor Default or default of the Surety under this Bond; and (4) liquidated damages as
provided in the Construction Contract, or if none are so specified, actual damages and
consequential damages resulting from the Contractor Default or any default of the Surety under
this Bond.

Any proceeding, legal or equitable, under this Bond shall be instituted in any court of competent
jurisdiction in the Commonwealth of Massachusetts.

The Surety, for value received, hereby stipulates and agrees that no change, extension of time,
alteration or addition to the terms of the Construction Contract or to the work to be performed
thereunder or the specifications accompanying the same shall in any way affect its obligation on
this bond, and it does hereby waive notice of any such change, extension of time, alteration or
addition to the terms of the Construction Contract or to the work or to the specifications.

IN WITNESS WHEREOF, this instrument is executed in __ (') counterparts, each one of which
shall be deemed an original, this the day of , 20

ATTEST:
Principal

By
(Principal Secretary)

(Address-Zip Code)

(SEAL)



Witness as to Principal

(Address-Zip Code)

ATTEST:

(SEAL)
Witness as to Surety

(Address-Zip Code)
NOTE: Date of Bond must not be prior to date of Contract.
partners should execute Bond.

October 12. 2020

Surety

(Attorney-in-Fact)

(Address-Zip Code)

If Contractor is a Partnership, all
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PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS: That we

Veolia Water North America-Northeast, LL.C
(Name of Contractor)

aLLC hereinafter called "Principal" and
(Corporation, Partnership, Joint Venture, or Individual)

of , State of
(Surety) (City)

hereinafter called the “Surety” and licensed by the State Division of Insurance to do business
under the laws of the Commonwealth of Massachusetts, are held and firmly bound to the City of
Taunton, Massachusetts, hereinafter called "Owner", in the penal sum of

($ ) in lawful money of the United States, for
the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors,
administrators and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION is such that Whereas, the Principal entered into a
certain contract with the Owner, dated the ,20 | for the construction
described as follows:

Phase 1 Improvements

NOW, THEREFORE, if the Principal shall promptly make payment to all persons, firms,
subcontractors, and corporations furnishing materials for or performing labor in the prosecution
of the work provided for in such contract, and any authorized extension or modification thereof,
including all amounts due for materials, lubricants, oil, gasoline, coal and coke, repairs on
machinery, equipment and tools, consumed or used in connection with the construction of such
work, and all insurance premiums on said work, and for all labor, performed in such work
whether by subcontractor or otherwise, then this obligation shall be void; otherwise to remain in
full force and effect.

PROVIDED, FURTHER, that the said Surety, for value received hereby stipulates and agrees
that no change, extension of time, alteration or addition to the terms of the contract or to the
work to be performed thereunder or the specifications accompanying the same shall in any way
affect its obligation on this bond, and it does hereby waive notice of any such change, extension
of time, alteration or addition to the terms of this contract or to the work or to the specifications.

PROVIDED, FURTHER, that no final settlement between the Owner and the Contractor shall
abridge the right of any beneficiary hereunder, whose claim may be unsatisfied.



October 12. 2020

IN WITNESS WHEREQOF, this instrument is executed in () counterparts, each one of
which shall be deemed an original, this the day of , 20
ATTEST:
Surety
By

(Attorney-in-Fact)

(Address-Zip Code)

(SEAL)
Witness as to Surety

(Address-Zip Code)

NOTE: Date of Bond must not be prior to date of Contract. If Contractor is a Partnership, all
partners should execute Bond.



