
Item Estimated Cost
Solids Handling Improvements - CWSRF 6690
Gravity Thickeners 1,000,000$
Thickened Sludge Pumping 800,000$
Sludge Dewatering 1,700,000$
Sludge Handling Building (non-process) 520,000$
Odor Control 363,000$

Construction Subtotal: 4,383,000$
Contingency (6%) 263,000$
Veolia Construction Admin (12.5%) 548,000$
Veolia OH&P (8%) 351,000$

Construction Total: 5,545,000$
Solids Handling Contract Administration: 455,000$

Solids Handling Total: 6,000,000$

Clean Water State Revolving Fund Program
Wastewater Treatment Facility Upgrade

CWSRF 6690
Summary of Costs

Wastewater Treatment Facility Solids Handling Improvements


